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TECHNICAL DIRECTION DOCUMENT 

AMENDMENT , 
TDD Number: 02-96-04-0003-D / v _ 

START CONTRACT #: 68-W5-0019 

Activity Type: IV.A.O Removal Assessments 
Task: RA 
General Task Description: 
Completion Date: 12/15/96 

Created On: 10/09/96 
DPO/PO:Keith Kollar 
Task Monitor: Magriples 
Task Codes: 03; E; RS 

Site/Project Name: Cornell-Dubilier Electronics Site 
County Name: 
City, State, Zip: South Plainfield , NJ 
SSID#: GZ CERCLIS#: 

Estimated Cost: $6,963.00 
Estimated Hrs: 110 

Dedicated: 110 
Non-Dedicated:0 

Funds Source: CERCLA Removal (3) 
DCN#(s): 
DA0038 (AG8) Removal Support $6,963.00 v 

Deliverable: Draft Report 
Overtime: Not Applicable 

TDD Expenditure Limit: $73,428.00 
Hours: 1,160 

Dedicated Hours: 1,160 
Non-Dedicated Hours: 0 

Staffing: Dedicated Staff 
Priority: High 
Reference: No 
Verbal Date: N / A 

Specific Element(s): Document On-Site Activities, Document Release, Maintain Site Log Book, 
Prepare Site Sketch/Map, Prepare Trip Report, Provide Photo Documentation, Review 
Validation of Analytical Laboratory Results, Provide Weekly Summary of Cost Expenditures 

Comments: The TDD is amended to add 110 hours and extend the completion date to 12/15/96 
for START to complete the validation for samples and complete the CAD maps. 

Standard Language: 

A. TDD Created By: 

(fi- J^UMU/UJ 
Lisa Guarneiri 

10/09/96 
Signed On: 

l. Active Amendment #02-96-04-0003-D Printed On 10/11/96 at 11:03:22 AM 



B. Reviewed and Approved By: 

Project Officer: ^ ' 10/09/96 
Lisa Guarneiri Signed On: 

Contract Officer: 
\ Signed On: 

sTfriiTm assist: ?M-Shtnu'iK 
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